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General StatusGeneral Status

 We are now completing week 4 of a 13 week
shutdown.

 AD projects seem to be tracking reasonably well.
No show stoppers found yet.  Nothing identified
at the moment that would lengthen the 13 week
projection

 For CDF, 2 of the 3 scheduled power outages are
over.  Final power outage is scheduled for a week
from Friday – Sept 24th at 7-7:30am.
 There is a possibility this could slip later – we won’t know

for a few more days as COM ED looks at its equipment.
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CPR StatusCPR Status

 CPR installation is on-going.
 Hitting a number of hurdles as you undertake a project like this for

the first time.
 Intentionally going slow and making sure nothing is overlooked
 No disasters so far.
 Expect to complete Arch #1 (SE) next week – SW to follow
 Still possible to be able to complete ALL 4 arches during this

shutdown.
• Do need to move faster on the remainder!

 Biggest concern with this project at the moment is optical fibers
availability.

• Just in time delivery/testing so far
• Don’t have all of the material necessary to complete the fabrication of

these cables
• This will set the pace of the project
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Bore StatusBore Status

 Silicon Work
 Silicon cooling lines have been insulated
 Prep work in progress for foaming behind the aluminum ring which will separate

the SVX and COT volumes
 Cooling line vacuum’s measured
 Junction card work complete?

 COT work
 ALL old faraday cages removed in locations where they will be replaced
 New style faraday cages are now being installed
 Noise work also in progress

 Plan
 Complete work in the bore by October 4th.
 4th-10th will be for dressing cables
 Checkout with Silicon cold, baggies up beginning Oct 11th

 Plugs close Oct 15th
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Other ItemsOther Items

 EM Timing installation mostly complete on the North Side, SW arch is done.
14 wedges remain – this will happen

 Collision hall lighting done

 Watt can vacuum system mostly complete – could define it to be complete
but there is still a small leak I would like to chase

 Calorimeter power supply remote control work in progress.  Will finish ahead
of schedule

 Work on gas platforms going well.
• Recirculation system maintenance

• Installation of ports for filtering and the addition of a spare pump

• Recirculation pump was rebuilt

• Installation of new oxygen monitoring system for all chambers

• Variety of minor jobs
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Next WeekNext Week

 SE Arch will be pushed in and the SW will be pulled out for CPR
installation (Thursday or Friday)

• Miniskirts on west side will be pushed apart for access

 SVX silicon chiller will be turned off on Tuesday for maintenance.
ISL will follow on either Tues or Wed depending on how long this job
takes

 Begin Cable tray installation from AH to CH for new XFT fibers, CPR
HV etc

 30 minute power outage on Friday
 BA compressor house will go down which means we will need to switch

to TEV header to keep the plant running
 Warm cryo wet engine to see whether we can fix a leaky piston
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Longer TermLonger Term

 Could START flowing flammable gas to some muon chambers in early
October

 Plugs close Oct 15th

 Solenoid checkout the following week
 Installation of new low beta quad supports currently scheduled for

October 18th

•  no access to endwalls while this is happening
• Work should take about 1 week in total

 Once silicon is cold and fully checked out – we will lower its operating
point from –6C to –10C.  Should help with rad damage issues


